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General StatusGeneral Status

 We are now completing week 4 of a 13 week
shutdown.

 AD projects seem to be tracking reasonably well.
No show stoppers found yet.  Nothing identified
at the moment that would lengthen the 13 week
projection

 For CDF, 2 of the 3 scheduled power outages are
over.  Final power outage is scheduled for a week
from Friday – Sept 24th at 7-7:30am.
 There is a possibility this could slip later – we won’t know

for a few more days as COM ED looks at its equipment.
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CPR StatusCPR Status

 CPR installation is on-going.
 Hitting a number of hurdles as you undertake a project like this for

the first time.
 Intentionally going slow and making sure nothing is overlooked
 No disasters so far.
 Expect to complete Arch #1 (SE) next week – SW to follow
 Still possible to be able to complete ALL 4 arches during this

shutdown.
• Do need to move faster on the remainder!

 Biggest concern with this project at the moment is optical fibers
availability.

• Just in time delivery/testing so far
• Don’t have all of the material necessary to complete the fabrication of

these cables
• This will set the pace of the project
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Bore StatusBore Status

 Silicon Work
 Silicon cooling lines have been insulated
 Prep work in progress for foaming behind the aluminum ring which will separate

the SVX and COT volumes
 Cooling line vacuum’s measured
 Junction card work complete?

 COT work
 ALL old faraday cages removed in locations where they will be replaced
 New style faraday cages are now being installed
 Noise work also in progress

 Plan
 Complete work in the bore by October 4th.
 4th-10th will be for dressing cables
 Checkout with Silicon cold, baggies up beginning Oct 11th

 Plugs close Oct 15th
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Other ItemsOther Items

 EM Timing installation mostly complete on the North Side, SW arch is done.
14 wedges remain – this will happen

 Collision hall lighting done

 Watt can vacuum system mostly complete – could define it to be complete
but there is still a small leak I would like to chase

 Calorimeter power supply remote control work in progress.  Will finish ahead
of schedule

 Work on gas platforms going well.
• Recirculation system maintenance

• Installation of ports for filtering and the addition of a spare pump

• Recirculation pump was rebuilt

• Installation of new oxygen monitoring system for all chambers

• Variety of minor jobs
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Next WeekNext Week

 SE Arch will be pushed in and the SW will be pulled out for CPR
installation (Thursday or Friday)

• Miniskirts on west side will be pushed apart for access

 SVX silicon chiller will be turned off on Tuesday for maintenance.
ISL will follow on either Tues or Wed depending on how long this job
takes

 Begin Cable tray installation from AH to CH for new XFT fibers, CPR
HV etc

 30 minute power outage on Friday
 BA compressor house will go down which means we will need to switch

to TEV header to keep the plant running
 Warm cryo wet engine to see whether we can fix a leaky piston
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Longer TermLonger Term

 Could START flowing flammable gas to some muon chambers in early
October

 Plugs close Oct 15th

 Solenoid checkout the following week
 Installation of new low beta quad supports currently scheduled for

October 18th

•  no access to endwalls while this is happening
• Work should take about 1 week in total

 Once silicon is cold and fully checked out – we will lower its operating
point from –6C to –10C.  Should help with rad damage issues


